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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of 12" CCSF Water Main testing from a night closure
of the #1 lane of the WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP testing

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
working on charging the 12" CCSF Water Main in preparation of testing.

The crew arrived at Pier 7 at 2000 and began mobilization to the bridge. By 2300, the crew had
established themselves in the lane closure at PP 46 of the WB bridge, installing a testing port by removing
the air relief valve at that location, installing a gage and charging node. At 2245, I talked with Tom
Colombo. He said that there were numerous leaks in the flange connections all along the piping run. He
said that they will be tightening all those connections through this shift. He said it was not likely that they
would be testing tonight or Friday night. More than likely, the testing will be conducted on 3/25.

While I was at CB-19, I noted that the unsupported end of the elbows for the 12" CCSF Water Main, and
the 10" CCSF Sewer Force Main were sagging. Tom Colombo noted it to, and said that when they
charged the 12" DIP, the elbow sagged with the weight. I sent an email to Parsons Brinkerhoff, the
mechanical desgners, informing them of this issue and requesting direction.

I left the bridge at 2300.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 534 Date: 20-Mar-2014 Thursday

Diary: Dispute

Dehumidification System
Testing

At 0930, I met with Charles Bailey, National Air Balancers, at the base of W2 to conduct performance
testing on the west loop dehumidification system. When we went to the dehumidification platform
electricity was going to the unit, the unit was set to manual and the switch illuminated, and the control
panel had a read out, but the reactivation and process air fans were not running. Charles switched it to
auto, and lowered the set point to 20% RH, but the unit still did not come on. He also opened the box,
turned the master switch off and on to reboot, and looked to see if anything was tripped, but still couldn’t
get the unit to operate. Since there was no air moving though the unit, there was no need to proceed with
the Performance Test. Charles B. left the site at 1100.

After Charles B. left, I went to the east anchorage, WB unit, and noted it was running on manual. I
switched it to auto, and the process air shut down (RH was at 41%). After three minutes, the reactivation
air shut down as well (per the label which indicated it would after change of control.)

I sent an email to Bill O'Sullivan asking why the unit was on manual. Also, when on auto, the unit’s
process air fans should be running continuously, so I asked him for a reason why it is not. (It was later
learned that Munters had not programmed these unit to run process air continually. The units were set to
manual because they need a SCADA signal to run on automatic.)
I will be going to the EB unit tomorrow to see if the same conditions exist.

128 0-000-000.128

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Tower Base MEP-Sump Pump

Bill O'Sullivan informed me via email that ABF started fitting up the CCO 79 sump pump pipe supports in
the base of the tower skirt.

001 T-MEP-ALS.079

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Eric Sparks spent 2 hours verifying the layout of PS-34 and PS-35 pipie supports per the direction given in
the response to RFI3606 and 3607.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 534 Date: 20-Mar-2014 Thursday

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
spending 2 hours mobilizing to the work location, and 2 hours demobilizing at the end of the shift. The
pipefitter's union agreement gives them 8 hours of pay for 7 hours, and a 12% shift differential for night
work. The extra hour will be costed under CCO 354 as part of the mobilization.

Bill Beliakoff provided safety coordination for 4 hours which is part of the CIC and will be charged under
CCO 354.

In addition to equipment used in the night's operations, the crew used 3 crew trucks, a light tower and a
port-a-potty on a trailer which will be charged to CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Change of Character

It took approximately 15 minutes for Charles Bailey and I to access the west loop dehumidification
platform and 15 minutes to return to the base of W2, for a total of 1/2 hour of mobilization.

001 0-CIC-EFA.365

Page 3 of 3ddrRptbyBidItem


